
2. AMENDMENT/MODIFICATION NO.
PS18

3. EFFECTIVE DATE
10/27/2015 10:36:00 AM

4. REQUISITION/PURCHASE REQ. NO.
21482911

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE AJ000 7. ADMINISTERED BY (If other than item 6) CODE

GSA/FEDSIM Acquisition (QF0BBA)
1800 F Street, NW, 3100
Washington, DC 20405
Contract Specialist Name: Mark W. Meade
Contract Specialist Phone: 703-603-8152

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and ZIP Code)
L-3 NATIONAL SECURITY SOLUTIONS, INC.
11955 FREEDOM DR STE 12000
RESTON, VA, 201905687
Phone: (703) 434-4699 Fax: (703) 434-6699

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X

10A. MODIFICATION OF CONTRACT/ORDER NO.

GS00Q09BGD0037 / GST0013AJ0065
10B. DATED (SEE ITEM 13)

03/15/2013
CODE FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledge receipt of this amendment on each of the offer submitted; or (c) By separate letter or telegram
which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF
OFFERS PRIOR TO THE HOUR AND DATE SPEC FIED MAY RESULT N REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such
change may be made by telegram or letter provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

285F.Q00FB000.AA10.25.AF151.H08 Total Amount of MOD: $0.00
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

FAR 43.103(a) Bilateral Modifications
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return ____ copies to he issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to realign funding and update the Task Order. See attached SF 30 Continuation Page and conformed
version of the Task Order.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Michael A. Chappelle

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA
Michael A. Chappelle

16C. DATE SIGNED
10/27/2015
10:36:00 AM

(Signature of person authorized to sign) (Signature of Contracting Officer)
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Line Item Summary
ITEM NO.

(A)

SUPPLIES OR SERVICES

(B)

QUANTITY
ORDERED

(C)

UNIT

(D)

UNIT PRICE

(E)

Rev. Ext. Price

(F)

Prev. Ext. Price

(G)

Amount Of Change

(H)

0001 Task 2 - Program Management 1.0 Lot

0003 Task 4 - RCAS Support 1.0 Lot

0004 Task 5 - Contractor Environment 1.0 Lot

0005 Task 6 - Hardware and Software
Products

1.0 Lot

0006 Task 8 - DLP Core Sustainment 1.0 Lot

0007 Task 1 - Subtask 1 - Transition-In 1.0 Lot

0008 Task 3 - RCAS Core Sustainment 1.0 Lot

0009 Task 7 - Subtask 1 - Planning and
Design (P&D)

1.0 Lot

0010 Task 9 - IMS Core Sustainment 1.0 Lot

0011a Surge/Special Projects - CPAF 1.0 NTE

0011b Surge/Special Projects - FFP 1.0 NTE

0012 Contract Access Fee 1.0 NTE

0013 Task 7 - Subtask 2 - Network
Installations

1.0 Lot

0014 Long Distance Travel Including
Indirect Handling Rate

1.0 NTE

0015 Tools Including Indirect Handling
Rate

1.0 NTE

0016 ODCs Including Indirect Handling
Rate

1.0 NTE

1001 Task 2 - Program Management 1.0 Lot

1003 Task 4 - RCAS Support 1.0 Lot

1004 Task 5 - Contractor Environment 1.0 Lot

1005 Task 6 - Hardware and Software
Products

1.0 Lot

1006 Task 8 - DLP Core Sustainment 1.0 Lot

1008 Task 3 - RCAS Core Sustainment 1.0 Lot

1009 Planning and Design (P&D) 1.0 Lot

1010 Task 9 - IMS Core Sustainment 1.0 Lot

1011a Surge/Special Projects - CPAF 1.0 NTE

1011b Surge/Special Projects - FFP 1.0 NTE

1012 Contract Access Fee 1.0 NTE

1013 Task 7 - Subtask 2 - Network
Installations

1.0 NTE

1014 Long Distance Travel Including
Indirect Handling Rate

1.0 NTE

1015 Tools Including Indirect Handling
Rate

1.0 NTE

1016 ODCs Including Indirect Handling
Rate

1.0 NTE

2001 Task 2 - Program Management 1.0 NTE

2003 Task 4 - RCAS Support 1.0 NTE

2004 Task 5 - Contractor Environment 1.0 NTE

2005 Task 6 - Hardware and Software
Products

1.0 NTE

2006 Task 8 - DLP Core Sustainment 1.0 NTE

2008 Task 3 - RCAS Core Sustainment 1.0 NTE
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Line Item Summary
ITEM NO.

(A)

SUPPLIES OR SERVICES

(B)

QUANTITY
ORDERED

(C)

UNIT

(D)

UNIT PRICE

(E)

Rev. Ext. Price

(F)

Prev. Ext. Price

(G)

Amount Of Change

(H)

2009 Planning and Design (P&D) 1.0 NTE

2010 Task 9 - IMS Core Sustainment 1.0 NTE

2011a Surge/Special Projects - CPAF 1.0 NTE

2011b Surge/Special Projects - FFP 1.0 NTE

2012 Contract Access Fee 1.0 NTE

2013 Task 7 - Subtask 2 - Network
Installations

1.0 NTE

2014 Long Distance Travel Including
Indirect Handling Rate

1.0 NTE

2015 Tools Including Indirect Handling
Rate

1.0 NTE

2016 ODCs Including Indirect Handling
Rate

1.0 NTE

TOTALS: $210,833,952.49 $210,833,952.49 $0.00
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